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CCWA’s Committee meetings are conducted pursuant to California Government Code Section 54953
and Governor Newsom’s Executive Orders (N-25-20, N-29-20 and N-35-20), temporarily suspending
portions of the Brown Act in response to the COVID-19 pandemic. Members of the Board will
participate in this meeting by video call or telephone.
Public Comment on agenda items may occur via video call or telephonically, or by submission to the
CCWA Board Secretary via email at lfw@ccwa.com no later than 8:00 a.m. on the day of the meeting.
In your email, please specify (1) the meeting date and agenda item (number and title) on which you
are providing a comment and (2) that you would like your comment read into the record during the
meeting. If you would like your comment read into the record during the meeting (as either general
public comment or on a specific agenda item), please limit your comments to no more than 250 words.
Every effort will be made to read comments into the record, but some comments may not be read due
to time limitations. Please also note that if you submit a written comment and do not specify that you
would like this comment read into the record during the meeting, your comment will be forwarded to
Board members for their consideration.

City of Santa Maria
Goleta Water District
Montecito Water District
Santa Ynez River Water
Conservation District,
Improvement District #1

Pursuant to Government Code section 54957.5, non-exempt public records that relate to open session
agenda items and are distributed to a majority of the Committee less than seventy-two (72) hours prior
to the meeting will be available on the CCWA internet web site, accessible at https://www.ccwa.com.

I.

Call to Order and Roll Call

II.

Public Comment – (Any member of the public may address the Committee
relating to any matter within the Committee’s jurisdiction. Individual
Speakers may be limited to five minutes; all speakers to a total of fifteen
minutes.)

Associate Member
La Cumbre Mutual
Water Company

III.

255 Industrial Way
Buellton, CA 93427
(805) 688‐2292
Fax (805) 686‐4700
www.ccwa.com

Executive Director’s Report
 A.
Water Management Strategies Study Stakeholder Presentation and
Needs Analysis to Maximize State Water Supplies in Santa Barbara and
San Luis Obispo Counties

IV.

Reports from Committee Members for Information Only

V.

Date of Next Regular Meeting:
January 14, 2021

VI.

Adjournment
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CENTRAL COAST WATER AUTHORITY

Agenda Item III.A.
Special Joint Mtg.
November 30, 2020

MEMORANDUM
November 19, 2020
TO:

CCWA Operating Committee
San Luis Obispo County Flood Control and Water Conservation District
State Water Subcontractors Advisory Committee

FROM:

Ray A. Stokes, CCWA Executive Director
Courtney Howard, Water Resources Division Manager, County of San
Luis Obispo

SUBJECT:

Water Management Strategies Study Stakeholder Presentation and Needs
Analysis to Maximize State Water Supplies in Santa Barbara and San Luis
Obispo Counties

DISCUSSION
At its meeting on October 22, 2020, the Central Coast Water Authority (CCWA) Board of
Directors approved retaining the services of Provost & Pritchard and the Hallmark Group
to provide consulting services to CCWA and the San Luis Obispo County Flood Control
and Water Conservation District (SLO County) to identify ways in which both agencies
can maximize the benefits from our respective State water supplies, referred to as the
“Water Management Strategies” study.
The Provost/Hallmark team has begun work on the Water Management Strategies study
and proposed the attached scope of work which has been approved by both CCWA and
SLO County.
The first step of the study involves identifying the needs of the CCWA and SLO County
participants so that the Provost/Hallmark team may begin identifying solutions to meet
the identified needs. To that end, the Provost/Hallmark team will meet with the combined
participants of the CCWA Operating Committee and the San Luis Obispo County Flood
Control and Water Conservation District State Water Subcontractors Advisory Committee
on November 30, 2020 to begin the needs assessment.
A survey was sent to all CCWA and SLO County participants, the results of which will
provide a basis for some of the discussion at the meeting on November 30, 2020. The
Provost/Hallmark team will provide an overview of the proposed study objectives and
schedule and lead the discussion to facilitate the exchange of ideas necessary to proceed
with the study.
RAS
Attachment
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COASTAL BRANCH
Water Management Strategies Development

June 17, 2020

SCOPE OF WORK
To meet Central Coast Water Authority (“CCWA”) and San Luis Obispo County Flood Control and Water
Conservation District (“SLO County”) identified needs, the following scope of work has been developed.
This scope addresses tasks that would be conducted and describes the approach to each task. The scope
assumes that there are no specific travel charges and that any meetings would be held through videoconferencing facilities. Any charges for physical travel to assigned meetings would be an additional
charge in addition to the proposed budget.

Task 1 – Project Management

This task includes overall project administration, subconsultant management, monthly progress report
preparation, and contract administration with the CCWA Program Manager.
This task includes attending a monthly video-conference meetings, one with the Coast Branch Program
Managers (CCWA and San Luis Obispo County), “PM Meeting”. Additionally, four meetings will be held
with the of Coastal Branch Stakeholders (a representative group of CCWA and SLO County Water
Agencies), “Stakeholder Meetings”. The PM meetings will focus on the topics shown under Task 2
through 6. At each PM meeting a presentation will be given on progress and results, draft material for
the Stakeholders meetings will be reviewed and comments will be solicited on draft sections and
upcoming work. The updated presentations on work status and requests for policy input will be then be
presented and discussed at the Stakeholders meeting, and discussion will be used as input to revise and
update work products as applicable.
Deliverables:
• Monthly Progress Reports
• Materials and presentations for monthly meetings with Coastal Branch PM Group and for four
Stakeholder Groups through July 2021

Task 2 – Review and Summarize Pertinent Rules and Requirements

Applicable regulatory requirements for water management options will be identified. As State Water
Project (“SWP”) contractors, the starting point will be CCWA’s and San Luis Obispo County’s SQWP
Water Supply Contracts. Currently, these contracts include provisions addressing factors such as storage
in SWP facilities and outside a contractor’s service area (Article 56), transportation of non-project water
(Article 55), and water transfers and exchanges. Additionally, there are supplemental guidelines (for
example Notice to State Water Project Contractors #17-11) that address how the contract is being
implemented. A new SWP Water Management amendment is being pursued that would make
significant changes to the existing SWP Water Supply Contracts rules that will greatly facilitate
implementation of effective water management strategies for agencies such as CCWA. The new
amendment, for example, will allow annual or multi-year transfers that have been limited in the past.
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In addition to SWP regulations, other agencies have jurisdiction over potential water management
actions (such as banking, transfers, and exchanges) that may need to be addressed depending on the
actions. These other agencies include the Department of Water Resources, the State Water Resources
Control Board, the U.S. Bureau of Reclamation, the Delta Stewardship Council, the California
Department of Fish and Wildlife, the U.S. Fish and Wildlife Service, Groundwater Sustainability Agencies,
and County Governments. Depending on the situation, other agencies with jurisdiction could include
Integrated Regional Water Management Agencies, any adjudicated groundwater basin Watermasters,
and the Regional Water Quality Control Board.
The product of this process will be a concise summary of the regulations that affect different types of
water management actions at different locations. The regulations summary will be categorized by
different types of management actions that will be considered for ongoing development and
implementation of those actions.
Deliverable:
• Technical Memorandum summarizing Rules and Regulations affecting water management
options for CCWA and SLO County.

Task 3 – Identify Regional Opportunities and Challenges

The Coastal Branch SWP contractors represent a broad group of existing and potential users of the SWP
Table A amounts of San Luis Obispo County and Santa Barbara County. These Coastal Branch Water
Agencies have a wide variety of different water management opportunities and challenges. Some have
more SWP Table A Amounts than they can use, but lack access to long term storage. Others have
storage and demands, but limited conveyance. Concurrent with the documentation of water supply
opportunities and challenges on the SWP, the water management capabilities and needs of Coastal
Branch water users will be surveyed and documented. These will be summarized into a consistent
format and reviewed as draft with the Coastal Branch PMs and the Coastal Branch Stakeholders. The
results of this review will be documented in a technical document that can be incorporated into a final
report.
Deliverable:
• Technical Memorandum summarizing water management capabilities and needs for Coastal
Branch Water Agencies.

Task 4 – Development of Selection Criteria

This task will involve a process to develop local consensus for selection criteria for water management
alternatives. The CCWA SOQ identifies many of the criteria that would be appropriate for selecting a
project – cost, reliability and control of conveyance, ability to deliver water, ability to return water,
water losses and other factors. These factors, and additional potential factors (e.g., water quality,
location), will be summarized and reviewed with CCWA and affected stakeholders to develop final
selection criteria. At least two meetings (potentially in conjunction with other meetings) will be
conducted with CCWA and identified stakeholders to review potential selection criteria, refine the
criteria, and settle on the final criteria and appropriate weighting.
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Deliverable:
• Selection criteria for reviewing selecting water management alternatives.

Task 5 – Identify Water Management Components

An initial task will be to summarize the water management alternatives that are available to meet
CCWA’s needs. The alternatives will include physical alternatives (such as a water bank) and operational
alternatives (for example, transfers or exchanges with other agencies). A wide range of potential
alternatives will be identified, including alternatives in San Luis Obispo and Santa Barbara Counties that
have been proposed by local stakeholders, and these will be documented and screened for analysis.
Other alternatives located in other parts of the state will be considered, including water banks and
exchange programs with other agencies. Options that have been previously developed, but are currently
operating at capacity and do not have the ability for additional participation from parties such as the
Coastal Branch SWP contractors, like the Kern Water Bank, will not be considered in the analysis. The
increased SWP Table A amounts currently being pursued by CCWA through purchase of the Suspended
Coastal Branch Table A and through SWP-wide projects such as the Delta Conveyance Facility project will
be included as potential water management components along with other identified measures.
Each screened alternative will be described consistent with selection criteria identified in Task 4,
including a narrative overview, facilities configuration, capital cost, operating cost, conveyance
requirements, total storage capacity, intake conveyance capability, and extraction conveyance capacity.
Deliverable:
• Technical Memorandum describing water management alternatives.

Task 6 – Identify Local and System Capacity Limitations

Conveyance will be needed to the sites to implement certain water management alternatives (both local
and remote) and for return of water to the Coastal Branch region (for remote alternatives). The recent
capacity assessment of the Coastal Branch Aqueduct prepared by WSC is helpful in this regard because it
identifies existing and potential capacities for delivering water within San Luis Obispo and Santa Barbara
Counties that are in excess of the design capacity level. Access to increased capacity for the Coastal
Branch downstream of Polonio Pass Treatment Plant (“PPTP”) will also necessitate possible
modifications at PPTP to provide the higher capacities identified. Coastal Branch capacity upstream of
the PPTP is generally available for the reaches downstream of Devils Den Pumping Plant (“DDPP”) due to
the higher capacity designed into those reaches to optimize power operations. Capacity in the Coastal
Branch reaches upstream of the DDPP and in the California Aqueduct will be quantified based on recent
operational capacity (reflecting impacts of subsidence) and historical delivery patterns for other water
users.
Capacity in the California Aqueduct and other conveyance facilities needed for water management
alternatives, such as water banks, will be quantified for the period of interest. For example, the ability to
store carryover water later in the year will depend on the use of facilities by other water managers and
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the relative priority of a CCWA alternative as compared to other SWP water users. The intent of this
review will be to confirm that conveyance for recharge water is available during high demand periods
when it is most needed. A similar analysis will be performed for conveyance to return water from a
water bank, exchange, or some other type of water management alternative. Experiences during recent
drought periods demonstrated that there can be limited capacity to return water by instantaneous
exchange (for projects such as groundwater storage downstream of the Coastal Aqueduct) during
extreme drought periods when the water is needed.

Task 7 – Quantify SWP Supply Capability

A primary goal of the evaluation will be to align the local demands with available SWP water supplies
and water management alternatives. The primary source of SWP water supply information will be
CALSIM reservoir operations studies for different assumptions about future regulatory conditions,
facilities, and climate conditions. CALSIM studies will be obtained for monthly deliveries to SWP
contractors for use in evaluations. Initially, these study results for Table A, Article 56, and Article 21
Water will be computed for San Luis Obispo and Santa Barbara Counties based on their Table A
allocations. These monthly results will also be summarized annually for use in the management
alternatives.
Adjustments to CALSIM operations based on recent historical operations will be identified and applied
to CALSIM results as an alternative for analysis that may improve the utility of the results. The result of
the SWP water supply analysis will be tables showing monthly and annual amounts of various types of
SWP water available for San Luis Obispo and Santa Barbara Counties, as well as for other SWP
contractors (outside of the Coastal Branch) that may be partners in water management alternatives
such as banking, exchanges, or transfers.

Task 8 – Evaluate and Select Management Alternatives

The water supply and conveyance information identified in Tasks 6 and 7 will be combined with demand
information for Central Coast Water Agencies to evaluate individual and combined water management
alternatives. From three to ten different water management alternatives will be evaluated on an annual
basis to quantify their performance for meeting Central Coast water users water needs. The evaluation
will quantify the minimum level of deliveries, average level of deliveries, storage in banking sites, cost,
and other parameters to be considered in the selection criteria. The use of annual operations analysis
for the evaluation will be reviewed early in the process to determine its adequacy. If that approach is
not adequate to meet CCWA planning needs, then a specific proposal for more detailed analysis will be
presented to CCWA for their consideration.
The raw water supply benefits of water management components, including the Suspended Coastal
Branch Table A purchase, will be quantified as will the benefits and associated costs of broader range of
water management measures. The performance of the various management alternatives will be
reviewed with CCWA and appropriate stakeholders to identify the best individual alternative or
combination of alternatives. It is also possible that refinements to the alternatives can be developed
based on feedback from CCWA and stakeholders. The completed result of this task will be an approach
for water management options that meets CCWA needs in the most effective manner.
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Task 9 – Prepare Water Management Strategies Summary

Based on the evaluation of identified water management alternatives using the selection criteria, a
report will be prepared for the Coastal Branch that summarizes the selected water management
alternatives. The summary will identify the roles of additional water supply alternatives as well as
management measures such as conjunctive use, water transfers and water purchases, in meeting
Coastal Branch water management challenges.

Deliverable:
• Report describing selected water management alternatives and approach to integrating those
alternatives to meet overall water supply and financial objectives.
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